
State of California Department of Transportation Page 1
08/20/07 Statement of Ongoing Contracts as of 09/06/07

12District

12-ORA-0-/0

12-ORA-1-5.3/0

12-ORA-1-18.2/18.5

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-5-3.6/0

Fed Aid

HB4N

HB4N

HB1

HB1

HB1

HB4N

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.24 KM WEST OF DOVER DRIVE TO

0.21 KM WEST OF BAYSIDE DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO 0.1 KM SOUTH OF

ROUTE 1 AND 55 SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO OLD NEWPORT

BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT

SOUTHBOUND AVENIDA PICO OFF RAMP

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

SIGNAL AND LIGHTING

MODIFY TRAFFIC SIGNAL

ROADWAY LIGHTING AND TRAFFIC SIGNAL

ROADWAY STREET LIGHTING

WIDEN EXISTING OFF RAMP

Type Of Work

T D S ENGINEERING

RSB GROUP INC

TDS ENGINEERING

T D S ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

Contractor

WESTLAKE VILLAGE, CA 91361

IRVINE CA 92618

WEST LAKE VILLAGE, CA 91361

WESTLAKE VILLAGE CA 91361

IRVINE CA 926145706

FONTANA, CA 92334-0429

 

(949)454-1999

 

(805)371-4639

(949)252-0441

 

NAJM, ELIE

ELSAYED MOHAMED

THAI, DANH

JOUBEEN, JAY

Resident
Engineer

(714)680-7826

 

(949)279-8806

 

(714)680-7829

(714)558-4062

 $2,711,321

 $279,210

 $335,409

 $308,324

 $969,284

 $4,176,050

Bid + CCOs

 $2,651,148

 $0

 $75,862

 $0

 $847,795

 $1,723,306

Comp To  date

 $17,942

 $0

 $75,862

 $0

 $0

 $271,785

This Month

10/10/06

05/18/07

02/07/07

04/10/07

07/13/06

09/25/06

Awarded

10/24/06

06/06/07

03/02/07

04/24/07

07/24/06

10/10/06

Approved

10/31/07

11/08/07

09/30/07

08/29/08

Est Comp

 100%

 0%

 10%

 0%

 100%

 39%

%Time

 98%

 0%

 23%

 0%

 88%

 41%

% Work 

OVER RUN

 

 

 

OVER RUN

 

Message

12-0E1604

12-0H0504

12-0H2174

12-0F7424

12-0F7414

12-0E7404

Contract 

ACST-X059-(046)E

  

  

  

  

  

G X0-59 0-(6E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

2899 AGOURA ROAD, SUITE 171

8 MCLAREN STE Q

2899 AGOURA RD. SUITE 171

2899 AGOURA ROAD STE 171

1792 KAISER AVENUE

P.O. BOX 429

2491 E. ORANGETHORPE

AVENUE

15510 ROCKFIELD BLVD.

SUITE A

2491 E. ORANGETHORPE

AVENUE

15700 RUSTIN VILLAGE

WAY, #3

FULLERTON, CA 92831

IRVINE, CA 92618

FULLERTON, CA 92831

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/07 Statement of Ongoing Contracts as of 09/06/07

12District

12-ORA-5-7.3/8

12-ORA-5-8.9/8.9

12-ORA-5-10.0/14.5

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

12-ORA-5-23.9/24.8

Fed Aid

HB4N

HA21

HA23

HA22

HA22

HB1

Pgm Code

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO ON ROUTE 5 AT STONEHILL

DRIVE AND CAMINO CAPISTRANO

NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AT SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN MISSION VIEJO,

LAKE FOREST, LAGUNA HILLS AND IRVINE

FROM OSO CREEK BRIDGE TO  0.1 KM

NORTH OF ROUTE 5 AND 405 

IN ORANGE COUNTY IN IRVINE, TUSTIN

AND SANTA ANA FROM ROUTE 405 AND 5

SEPARATION TO 0.5 KM NORTH OF FOURTH

STREET OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM  0.5

KM SOUTH OF ROUTE 5 AND 133

SEPARATION TO 0.2 KM SOUTH OF JEFFREY

ROAD OVERCROSSING

Description 

REALIGN RAMP AND EXTEND RAMP METER

SCOUR MITIGATION

REPAIR SLOPE FAILURE

REHABILITATE ROADWAY

RESURFACE ROADWAY

CROSS SLOPE CORRECTION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BERT W SALAS, INC.

HIGHLAND COSNTRUCTION, INC.

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

INC

Contractor

IRVINE, CA 92614-5706

SANTEE, CA 92207

ORANGE, CA 92868

SANTA FE SPRINGS, CA 90670

CORONA, CA 91718-2229

CORONA CA 92883

 

 

 

 

 

(951)674-7352

JOUBEEN, JAY

PIRZADEH, BEHROOZ

NADERI, ARSALAN

ZOKAI, FRID

KELLERMAN, LARRY

RAMADAN, KIFAH

Resident
Engineer

(949)279-8638

(949)279-8595

(949)279-8439

(949)279-8435

(949)279-8407

(949)279-8625

 $6,576,700

 $125,973

 $1,209,349

 $7,985,101

 $11,234,170

 $9,465,266

Bid + CCOs

 $6,336,624

 $0

 $1,284,317

 $4,592,162

 $9,746,264

 $8,735,232

Comp To  date

 $537,042

 $0

 $12,784

 $1,741,627

 $2,043,560

 $1,939,134

This Month

11/07/05

06/19/07

11/28/06

04/09/07

02/15/07

08/01/06

Awarded

11/18/05

07/16/07

12/11/06

05/07/07

03/09/07

08/15/06

Approved

08/31/07

11/30/07

09/28/07

08/20/07

10/26/07

12/31/07

Est Comp

 100%

 0%

 0%

 54%

 65%

 100%

%Time

 96%

 0%

 0%

 55%

 86%

 95%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

OVER RUN

Message

12-0A3904

12-0F5104

12-0H2144

12-0E0204

12-0G4004

12-0F9504

Contract 

ACIM-005 -(931)7

  

ACIM-4116-(004)E

ACIM-005 -(937)8

ACIM-005 -(935)9

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

10769 WOODSIDE AVENUE, #205

133 N. PIXLEY STREET

P.O. BOX 2150

400 E. 6TH STREET

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE

WAY, TRAILER #3

15700 TUSTIN VILLAGE

WAY #3

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #1

1550 ROCKFIELD BLVD.,

SUITE A

15700 TUSTIN WAY

VILLAGE, #1

TUSTIN, CA 92780

TUSTIN, CA 92781

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/07 Statement of Ongoing Contracts as of 09/06/07

12District

12-ORA-5-29.5/30.3

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

Fed Aid

HB4N

HA22

HE13

HB1

HM1

HB1

Pgm Code

IN ORANGE COUNTY IN TUSTIN FROM  0.2

KM SOUTH OF NEWPORT AVENUE

UNDERCROSSING TO 0.4 KM NORTH OF

ROUTE 5 AND 55 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND LA HABRA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER AT VARIOUS LOCATIONS

Description 

INSTALL OVERHEAD SIGNS

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

INSTALL SAFETY LIGHTING

RUBBERIZED ASPHALT CONCRETE

MODIFY TRAFFIC SIGNAL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTIO0N INC.

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

DYNALECTRIC

Contractor

IRVINE,CA 92612-5706

CORONA, CA 92883

VISTA, CA 92081-8831

RIVERSIDE CA 925137745

CORONA CA 928782229

LOS ALAMITOS, CA 90720

 

 

 

(951)710-1000

(951)736-7620

 

JAVAHERNESHAN, MAJID

BERRIOS, JOSE

BUI, DA KEN G.

ESSAYLI, MOUSSA

Resident
Engineer

(949)289-3551

(949)509-5023

(714)367-2080

 

 

(949)279-8816

 $560,231

 $959,300

 $196,133,110

 $254,254

 $1,315,113

 $520,900

Bid + CCOs

 $0

 $3,933

 $60,923,549

 $0

 $0

 $239,871

Comp To  date

 $0

 $0

 $2,773,210

 $0

 $0

 $94,450

This Month

05/25/07

01/04/07

04/18/06

03/15/07

04/03/07

02/07/07

Awarded

06/19/07

01/30/07

04/25/06

04/19/07

04/18/07

03/02/07

Approved

08/06/07

11/01/10

09/14/07

Est Comp

 0%

 6%

 31%

 0%

 0%

 82%

%Time

 0%

 0%

 31%

 0%

 0%

 46%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0H4204

12-0F9404

12-101674

12-0H22U4

12-0H4004

12-0H0354

Contract 

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

P O BOX 7745

P O BOX 2229

4462 CORPORATE CENTRE DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

15510 ROCKFIELD

BLVD., SUITE A

IRVINE, CA 92612

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/07 Statement of Ongoing Contracts as of 09/06/07

12District

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

12-ORA-39-17.3/19.2

12-ORA-55-5.5/0

12-ORA-55-6.8/7.2

12-ORA-55-10.3/10.3

Fed Aid

HB1

HB1

HM1

HA22

HA25

HB1

Pgm Code

IN ORANGE COUNTY IN BUENA PARK AT

ORANGETHORPE AVENUE AND BEACH

BOULEVARD INTERSECTION AND IN STANTON

AT CERRITOS AVENUE AND BEACH

IN ORANGE COUNTY IN STANTON,  ANAHEIM

AND BUENA PARTK AT VARIOUS LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES IN

LA MIRADA AND LA HABRA FROM ROSECRANS

AVENUE TO ROUTE 90

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN TUSTIN AT ROUTE 5

AND 55 SEPARATION

Description 

INSTALL SAFETY LIGHTING

INSTALL SAFETY LIGHTING

RESURFACE EXISTING ROADWAY

WIDEN STREET, CURBS AND SIGNALS

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE OVERLAY

Type Of Work

TDS ENGINEERING

TDS ENGINEERING

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

BEADOR CONSTRUCTION COMPANY

INC

Contractor

WESTLAKE VILLAGE, CA 91361

WEST VILLAGE, CA 91361

CORONA CA 928782229

CORONA, CA 92883

RIVERSIDE, CA 92503

CORONA CA 92883

 

 

(951)736-7600

 

 

(951)674-7352

ELSAYED, MOHAMED

ELSAYED, MOHAMED

KUGAN RAMANATHAN

ANKHASIRISAN, SANDY

Resident
Engineer

(949)279-8806

(949)279-8806

 

(949)279-8495

(949)279-8741

 

 $141,356

 $304,637

 $789,201

 $316,300

 $496,811

 $222,300

Bid + CCOs

 $0

 $0

 $0

 $165,572

 $295,757

 $0

Comp To  date

 $0

 $0

 $0

 $165,572

 $154,903

 $0

This Month

02/07/07

02/05/07

05/21/07

05/21/07

03/29/07

06/01/07

Awarded

03/02/07

02/21/07

06/07/07

06/14/07

05/03/07

06/20/07

Approved

11/08/07

12/05/07

10/16/07

10/14/08

Est Comp

 0%

 0%

 0%

 48%

 65%

 0%

%Time

 0%

 0%

 0%

 52%

 60%

 0%

% Work 

 

 

 

 

 

 

Message

12-0H0334

12-0H23U4

12-0H4104

12-0G1904

12-0H5704

12-0H3704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

2899 AGOURA ROAD, SUITE 171

2899 AGOURA RODA, SUITE 171

P O BOX 2229

26320 LESTER CIRCLE

1212 SEVERN WAY

26320 LESTER CIRCLE

15510 ROCKFIELD

BLVD., SUITE A

15510 ROCKFILED

BLVD., SUITE A

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/06/07

12District

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-11.8/13

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-20.0/20.3

Fed Aid

HA23

HB4N

HB1

HM3

HA25

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.02 KM SOUTH OF

ORANGEWOOD AVENUE UNDERCROSSING TO

0.74 NORTH OF KATELLA AVENUE UNDER

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA FROM 0.7 KM NORTH OF

KATELLA UNDERCROSSING T9 0.3 KM

NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN BREA FROM ROUTE

99 AND 57 SEPARATION TO BIRCH STREET

UNDERCROSSING

Description 

REPAIR DAMAGED SLOPE

INSTALL CLOSED CIRCUIT TELEVISION

GROOVE EXISTING PAVEMENT

TREAT AND JOINT SEAL BRIDGES

PLANTING AND IRRIGATION

WIDEN HIGHWAY

Type Of Work

FCI CONSTRUCTORS,INC.

T D S ENGINEERING

BEADOR CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

BELAIRE-WEST LANDSCAPE, INC.

GRIFFITH COMPANY

Contractor

TUSTIN, CA 92780

WESTLAKE VILLAGE CA 91361

CORONA, CA 92883

TEMPE, AZ 85282

BUENA PARK, CA 90622-6270

SANTA ANA, CA 92704

 

(805)371-4639

 

 

 

 

PIRZADEH,BEHROOZ

ZOKAI, FARID

JAVAHERNESHAN, MAJID

JOUBEEN, JAY

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8595

 

(949)279-8435

(949)289-3551

(714)558-4062

(949)289-3551

 $7,610,910

 $384,994

 $674,700

 $894,477

 $1,159,687

 $1,623,719

Bid + CCOs

 $648,800

 $0

 $634,227

 $700,744

 $1,119,180

 $444,099

Comp To  date

 $624,600

 $0

 $138,089

 $14,200

 $1,950

 $437,774

This Month

04/16/07

04/10/07

05/04/07

05/01/07

02/01/06

02/23/07

Awarded

05/11/07

04/24/07

06/14/07

05/11/07

02/09/06

03/09/07

Approved

11/20/08

08/24/07

09/28/07

12/10/07

04/15/08

Est Comp

 16%

 0%

 92%

 65%

 83%

 23%

%Time

 9%

 0%

 92%

 77%

 96%

 28%

% Work 

 

 

 

 

 

 

Message

12-0H2104

12-0G7804

12-0H2484

12-0G6704

12-084404

12-0H0184

Contract 

ACNH-P055-(049)E

  

  

  

ACNH-P057-(051)E

ACST-P057-(052)E

--()

  

  

  

--()

  P0-57 0-(2E)

  

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1021 EDINGER AVE.

2899 AGOURA ROAD SUITE 171

26320 LESTER CIRCLE

1310 W. 23RD STREET

P.O. BOX 6270

2020 SOUTH YALE STREET

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN WAY

VILLAGE, TRAILER #3

3251 1/4 UNIVERSITY

DRIVE

TUSTIN,CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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08/20/07 Statement of Ongoing Contracts as of 09/06/07

12District

12-ORA-73-16.3/16.3

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-1.2/2.2

Fed Aid

HA42

HA25

HB1

HB1

HB4N

HM3

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND

NEWPORT BEACH FROM BONITA CANYON

DRIVE UNDERCROSSING TO UNIVERSITY

DRIVE OVERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM ON ROUTE

91 AT BROOKHURST STREET UNDERCROSSING

AND EUCLID STREET  UNDERCROSSING

Description 

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

REPAINT TWO BRIDGES

Type Of Work

BEADOR CONSTRUCTION COMPANY

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

R J NOBLE COMPANY

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

BRUTOCO ENGINEERING AND

CONSTRUCTION, INC.

MURPHY INDUSTRIAL COATINGS INC

Contractor

CORONA, CA 92883

ORANGE, CA  92868

ORANGE, CA 92865

IRVINE, CA 92618

FONTANA, CA 92334

SIGNAL HILL, CA 90755-1811

 

 

 

 

 

 

AMUTHASAKARAN, KAUSI

HONG, JOHN

MAHDAVI, SAEED

LINDQUIST, KARL

YII, JAMES

KUGAN RAMANATHAN

Resident
Engineer

(919)509-5047

(949)279-8741

(949)509-5012

(949)487-4011

(714)779-2683

(714)558-4490

 $2,211,459

 $191,258

 $1,238,654

 $33,566,077

 $31,093,452

 $1,368,000

Bid + CCOs

 $2,076,323

 $145,845

 $1,189,519

 $10,590,102

 $5,991,067

 $0

Comp To  date

 $5,212

 $691

 $730,263

 $1,559,780

 $1,559,535

 $0

This Month

08/23/06

02/17/05

02/10/06

12/22/06

11/22/06

06/25/07

Awarded

09/05/06

02/25/05

02/17/06

01/11/07

12/20/06

07/23/07

Approved

12/03/07

12/09/10

08/21/07

12/20/09

08/16/10

02/14/08

Est Comp

 0%

 44%

 471%

 18%

 15%

 0%

%Time

 0%

 76%

 95%

 31%

 19%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

12-0C9834

12-0G2704

12-0G0704

12-043214

12-056214

12-0H2154

Contract 

  

  

  

ACST-P074-(050)E

HP21-6212-(011)E

  

  

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

  

  

  

--()

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

26320 LESTER CIRCLE

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

81 SHIELD

P.O. BOX 429

2704 GUNDY AVE.

3251-1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-16.9/17.4

12-ORA-241-16.9/37.5

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

Fed Aid

HB1

HA23

HA25

HB4N

HA22

HA12

Pgm Code

IN ORANGE COUNTY IN YORBA LINDA  FROM

ROUTE 241 OFF RAMP TO 1 KM  WEST OF

COAL CANYON UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM

NORTHBOUND JAMBOREE ROAD LOOP ON RAMP

TO NORTHBOUND ROUTE 405

IN ORANGE COUNTY IN WESTMINSTER,

HUNTINGTON BEACH AND SEAL BEACH  FROM

ROUTE 405 AND 39 SEPARATION TO LOS

ANGELES COUNTY LINE

IN ORANGE COUNTY IN WESTMINSTER AT

THE BOLSA CHICA MAINTENANCE STATION

Description 

ASPHALT CONCRETE OVERLAY

REPAIR ROCK SLOPE

HIGHWAY PLANTING AND IRRIGATION

WIDEN ON RAMP

REPLACE SLABS AND TREAT BRIDGE DECK

CONSTRUCT MAINTENANCE BUILDINGS

Type Of Work

ALL AMERICAN ASPHALT

MCKENNA GENERAL ENGINEERING

INC.

PACIFIC RESTORATION GROUP, INC

ALL AMERICAN ASPHALT

PAVE-TECH, INC.

PERERA CONSTRUCTION AND DESIGN

Contractor

CORONA, CA 92878

CORONA, CA 92879

CORONA, CA 92877-0101

CORONA CA 928782229

CARLSBAD,CA 92008

ONTARIO, CA 91764

 

 

 

(951)736-7600

 

 

MATINPOUR, HAMID

NITA UPADHYAYA

HONG, JOHN

WANG, T H

RAMANATHAN, KUGAN

Resident
Engineer

(949)279-8601

(949)509-5018

(949)279-8741

 

(714)558-4110

(949)279-8495

 $2,097,224

 $1,104,537

 $1,339,316

 $689,153

 $10,496,266

 $4,087,497

Bid + CCOs

 $1,872,599

 $402,777

 $1,190,925

 $0

 $9,208,656

 $2,677,828

Comp To  date

 $0

 $199,651

 $9,570

 $0

 $1,198,257

 $433,817

This Month

06/29/06

05/10/07

02/15/06

04/26/07

01/12/07

10/12/06

Awarded

07/17/06

06/07/07

03/07/06

05/11/07

01/30/07

11/09/06

Approved

07/25/07

02/14/08

04/29/10

01/06/09

10/29/07

Est Comp

 100%

 26%

 37%

 0%

 0%

 76%

%Time

 100%

 36%

 88%

 0%

 0%

 66%

% Work 

COMPLETED

 

 

 

PLANT EST

SATIS

 

Message

12-0G7604

12-0H2474

12-075704

12-0H0054

12-0E0604

12-079304

Contract 

  

ACST-4119-(004)E

  

  

ACIM-405 -(936)1

  

  

  41-19 0-(4E)

  

  

ACIM-405 -(936)E

  

  

--()

  

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

400 EAST SIX STREET

1335 CORONA POINTE COURT

P.O. BOX 77038

P O BOX 2229

735 LAGUNA DRIVE

2890 INLAND EMPIRE BLVD.,#102

15700 TUSTIN VILLAGE

WAY, #3

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY, #1

15700 TUSTIN VILLAGE

WAY, #2

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

07/25/07

Location
Storm Water
Plan
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12District

 $17,761,198 $143,620,418 $358,396,713

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Fed Aid

HB1

HB1

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH FROM

0.2 KM NORTH OF ROUTE 22 AND 405

SEPARATION TO 7TH STREET OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON

SOUTHBOUND ROUTE 405 ON RAMP FROM

SEAL BEACH BOULEVARD

Description 

INSTALL DRAINS AND OVERHEAD LIGHTS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work

PETERSON CHASE GENERAL

PETERSON CHASE

Contractor

IRIVNE, CA 92614-5706

IRVINE, CA 92614

 

 

PHAM, DAT

PHAM, DAT

Resident
Engineer

(949)509-5010

(949)509-5010

 $8,275,729

 $899,938

Bid + CCOs

 $6,222,196

 $884,141

Comp To  date

 $983,190

 $36,750

This Month

09/18/06

08/29/06

Awarded

09/27/06

09/11/06

Approved

12/12/07

02/04/08

Est Comp

 97%

 0%

%Time

 75%

 0%

% Work 

 

PLANT EST

SATIS

Message

12-0G6904

12-0G5604

Contract 

ACIM-405 -(934)1

  

ACIM-405 -(934)E

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

3251 1/4 UNIVERSITY

DRIVE

3251-1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



12-0E1604

12-0H0504

12-0F7424

12-0F7414

12-0H2174

12-0E7404

12-0A3904

12-0F5104

12-0H2144

12-0E0204

12-0G4004

12-0F9504

12-0H4204

12-0F9404

12-101674

12-0H22U4

12-0H4004

12-0H0354

12-0H0334

12-0H23U4

12-0H4104

12-0G1904

Contract

12-ORA-0-/0

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-18.5/19.8

12-ORA-1-18.2/18.5

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-8.9/8.9

12-ORA-5-10.0/14.5

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

12-ORA-5-23.9/24.8

12-ORA-5-29.5/30.3

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

12-ORA-39-17.3/19.2

12-ORA-55-5.5/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H5704

12-0H3704

12-0H2104

12-0G7804

12-0H2484

12-0G6704

12-084404

12-0H0184

12-0C9834

12-0G2704

12-0G0704

12-043214

12-056214

12-0H2154

12-0G7604

12-0H2474

12-075704

12-0H0054

12-0E0604

12-079304

12-0G6904

12-0G5604

Contract

12-ORA-55-6.8/7.2

12-ORA-55-10.3/10.3

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-11.8/13

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-1.2/2.2

12-ORA-91-16.9/17.4

12-ORA-241-16.9/37.5

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index
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District

 $2,097,224

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $358,396,713  $143,620,418

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $45,777,314

 $204,903,706

 $39,005,653

 $37,616,588

 $31,093,452

 Bid + CCO

 $37,390,219

 $62,691,529

 $14,088,125

 $23,459,477

 $5,991,067

 Work Comp

District Total:

Work completed this Period:  $2,097,224

-I-

-F-

-S-

-SH-
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